

Risk Map

Risk 1: Over-focusing on theory

Mitigation: Weekly deliverables

Risk 2: Pipeline instability

Mitigation: Start simple, iterate

Risk 3: Experimental delays

Mitigation: Start cylinder early

Risk 4: ROM breakdown in unsteady regimes

Mitigation: Retrain ROM monthly

Risk 5: Latency too high

Mitigation: Optimize early, enforce limits